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Installing piping and valves interior of vault, looking down/N.

Installing piping and valves interior of vault, looking down/S.
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Masonry work for utility room, looking NW.




Installing Persolite insulation in masonry units for utility room.
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Construction Observation Report














Project Title:


TELLER COUNTY W & S DISTRICT


PHASE 1 (TANK IMPROVEMENTS)  





Location:


Woodland Park, CO





Client:


Teller County W & S Dist #1





Week ending:  11/18/11									        	Weather: 		


Contractor:  RN Civil Construction	(303) 482-3059					Site Conditions:       	


Project Manager:  Tom Kelly		(720) 985-6708 (cell)					Temperature:           	





Weekly observation:  Placed concrete floor for stairwell into utility room.





Installing piping and valves in utility room vault.





Began masonry work for utility room.





Inspector:  John P. Biswurm


Cell phone:  (303) 475-3654 


Date:  11/18/11


Signature:











Inspector:  John P. Biswurm


Cell phone:  (303) 475-3654 


Date:  11/04/11


Signature:
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